

HLF Parks for People – Ynysangharad War Memorial Park

Project Manager Work Programme (April 2018 – September 2019)



| Activity No. | Activity | Outputs / Impact Expected | Deadline | Linked to HLF Objectives |
|--------------|--|--|-------------|--|
| 1 | Development and delivery of an Activity Plan for the Development Phase | <ul style="list-style-type: none"> Engagement activities delivered Volunteer programme developed Identify volunteers for Friends of Group | August 2019 | <ul style="list-style-type: none"> Better interpreted & explained Learnt about heritage Volunteered time Engaged with heritage Developed skills |
| 2 | Creation of a Friends of Group | <ul style="list-style-type: none"> Group developed with governance in place | March 2019 | <ul style="list-style-type: none"> Volunteered time Developed skills Better managed |
| 3 | Friends of Group to apply for external grant funding | <ul style="list-style-type: none"> Grant applications submitted by the group | June 2019 | <ul style="list-style-type: none"> Volunteered time Developed skills Better managed |
| 4 | Development of an Interpretation and Communication Strategy | <ul style="list-style-type: none"> Strategy developed to submit with stage 2 application | July 2019 | <ul style="list-style-type: none"> Better interpreted & explained Learnt about heritage Heritage identified / recorded |
| 5 | Communication and Stakeholder Engagement Strategy | <ul style="list-style-type: none"> Strategy developed and delivered Links developed with key stakeholders to assist deliver activities and / or inform bid Consultation plan delivered annually Consultation events (capital design) delivered | July 2018 | <ul style="list-style-type: none"> Better interpreted & explained Better managed Better condition |
| 6 | Development of an Activity Plan for the Delivery Phase | <ul style="list-style-type: none"> Plan developed to submit with stage 2 application | May 2019 | <ul style="list-style-type: none"> Better interpreted & explained Learnt about heritage Volunteered time Engaged with heritage Developed skills |
| 7 | Monitoring and Evaluation Plan | <ul style="list-style-type: none"> Plan developed to submit with stage 2 application | July 2019 | <ul style="list-style-type: none"> Better managed |
| 8 | Support the development and submission of the stage 2 submission | <ul style="list-style-type: none"> Stage 2 application submitted in August 2019 | August 2019 | <ul style="list-style-type: none"> N/A |