## Central South Consortium: Post Review Action Plan December 2019

Plan Reference	Action	CSC Lead	LA Director Lead
1.0	Decide the right organisational structure to drive forward the development of the self-improving system		1
1.1	Undertake Independent Review and agree Organisational Structure	Acting Managing Director	All
1.2	Review CSC staffing structure in light of recommendations from ISOS	Acting Assistant Managing Director / HR Director	Vale of Glamorgan
1.3	Review and agree proposals on changes to the Challenge Adviser structure / role	Temporary Assistant Director	Lead Director (Merthyr)
1.4	Review and agree proposals on the function and role of the Senior Challenge Adviser	Acting Assistant Managing Director	Lead Director (Merthyr) / RCT
2.0	Determine the future funding model for the next three years		
2.1	Agree with Members & Chief Executives a three-year funding model	Acting Managing Director / Lead Chief Executive	Bridgend
3.0	Strengthen the delivery arrangements in a number of areas.:		1
3.1	Renew and refresh the vision and strategy for regional working and re-communicate this extensively to schools and other partners (Including Members)	ALL	Lead Director (Merthyr) / Cardiff
3.2	Implement the revised delivery model including the new role of clusters and strengthen further school-to-school working	Senior Lead for Curriculum Reform	RCT
3.3	Review and revise the governance arrangements	Acting Assistant Managing Director	Bridgend

1.1	Undertake Independent Review and a	agree Organisational Structure				
	ad: Lead Chief Executive / Acting ng Director	Director Lead: Lead Director (Merthyr)				
	Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
Joint Con Septembe outline an Present In Chief Exe and scrut	ecommendations from Chief Executives to nmittee on initial findings er Joint Committee Meeting agenda item to ny queries from Cabinet meetings mplementation plan to Joint Committee ecutives present recommendations to Cabinet iny committees mplementation plan	Removal of uncertainty Clarity of role of the consortium Improvement in retention / recruitment to the consortium	Joint Committee 21 <sup>st</sup> May 2019 & 25 <sup>th</sup> November 2019 Cabinet meetings in December / January 2019 / 20 December 2019	Acting Managing Director (CSC) Lead Chief Executive	Initial findings and recommendations presented to Joint Committee in May 2019. Initial action plan shared with Directors June 2019 Implementation of action plan developed in partnership with Directors from across the region.	Officer time
Develop k (Chief Ex	business case for further shared services. ecs)	Identification of areas for consideration Business Case developed supported by ISOS	ТВС	Lead Chief Executive	Discussion with Joint Committee May 2019 on future shared services.	ISOS capacity

1.0	Decide the right organisational struct	ture to drive forward the development of the self-ir	nproving system	l		
1.2	Review CSC staffing structure in ligh	t of recommendations from ISOS				
CSC Lea / HR Dir	ad: Acting Assistant Managing Director ector	Director Lead: Vale of Glamorgan				
	Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
Consider Comparis Full revie Senior Le Challenge Identify p and 2.2 Consider money	te review of staffing structures to include: ration of senior and middle leadership capacity sons with other consortia ew of job descriptions of Managing Director, eaders, Senior Challenge Advisers and e Advisers bosts required for national reform linked to 2.1 financial implications including value for ructure of senior leadership team	<ul> <li>Managing Director appointed</li> <li>Permanent leadership team in place</li> <li>Confidence in CSC improves resulting in reduction in staff turnover as well as attracting stronger candidates during recruitment processes</li> <li>Clarity and stability of roles within CSC ensuing clear direction / vision articulated to staff and schools</li> <li>Clarity regarding the role of senior challenge adviser's / challenge advisers</li> <li>Organisation has the capacity to drive forward school improvement work across the system in partnership with Local Authorities and schools</li> </ul>	Review starts 1 <sup>st</sup> May Proposals presented to Directors (June 2019) Managing Director recruitment November 2019 Senior Leadership structure agreed Feb 2020	Acting Assistant Managing Director (CSC)	Managing Director recruitment underway Review of senior staffing structure underway Review of roles and functions of senior challenge advisers undertaken with Directors in each Local Authority	ISOS to undertake work re role of the senior challenge advisers
Consultat	with recognised trade unions tion period with staff ent process	Management of change supported by trade unions Staff provided with the opportunity to engage with the consultation process	Engagement with trade unions December 2019 Staff consultation December 2019 Structure fully implemented September 2020	Director of Human Resources (RCT) / Acting Assistant Managing Director	Consultation with senior challenge advisers underway Draft Job description for senior challenge advisers shared with trade unions as part of consultation process	

Clarify and communicate roles	Capacity established within CSC to provide effective and efficient service to stakeholders	Ongoing	Acting Managing Director (CSC)	
Produce communication plan	Clarity regarding roles and responsibilities within consortia, LAs and schools.	Spring Term 2020		
	Stronger connections between the Consortium and the work of Local Authorities.			
Produce structure diagrams and share on CSC website	Clarity of information provided regarding the roles within the middle tier and within CSC	Spring Term 2020	Acting Managing Director (CSC)	
Produce pen portraits of key personnel with contact information on the website	Improved channels of internal and external communication established		Communications Manager (CSC)	
Link to LA websites from CSC				
Include key LA staff and their contact details				
Develop strategies to engage all parties more effectively to understand the developing role of the consortium within the national reform agenda.	Acknowledgement of potential tensions between WG / Consortia /Other Middle Tier Organisations/ LAs and schools	Ongoing	Acting Managing Director (CSC)	Actir atter head auth
Termly meeting between WG, CSC, Lead Director & Lead Chief Executive	Greater clarity and understanding of schools regarding how their priorities fit alongside and/or are different from national priorities			cons
Establish formal process of recording these meetings and feeding back to Directors / Heads	Improved clarity about the respective roles of the Consortium, Other Middle Tier Organisations, Schools,			arrai
Publish dates of these meetings and ask for agenda items from Directors / delegate heads etc	Local Authorities and Welsh Government and how they all work together as part of one overall system contributing to improved outcomes			
	Transparency of the use of funding to support national, regional and local priorities.			

ng Managing Director nded meetings with dteachers in every local pority to deliver sistent key messages	
nly meetings with WG nged	

1.0		ure to drive forward the development of the self-in				
1.3	Review and agree proposals on chan	ges to the Challenge Adviser structure / role				
CSC Le	ad: Acting Assistant Director	Director Lead: Lead Director (Merthyr)				
	Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitmen
CAs are emphasis brokering professio	challenge and review framework detailing what expected to focus on ensuring greater s on the 'support' side of the role to strengthen g and signposting schools to appropriate onal development support and connecting them schools that they could learn from.	Framework reflects the interim arrangements for School Support and Authentication. Consistent clarity on support and expectations understood by LAs, Schools, CSC	June 2019	Acting Assistant Director (CSC)	<ul> <li>Framework re written and renamed as Framework for School Improvement</li> <li>Clarity over termly focus included.</li> <li>Protocol for resource board amended to ensure diligence is given to professional learning offer</li> <li>Central South Wales challenge relaunched with 4 training sessions for all CSC staff</li> </ul>	
	ne challenge advisers leave the organisation with seconded senior staff from schools.	Workforce is skilled in current practice, with current and relevant experience.	July 2019	Acting Assistant Director (CSC)	Aug 2019 CA Vacancies were filled with 1 FT secondment and 4 PT secondments.	
	Challenge Advisers to clusters of schools and working between secondary and primary CAs	CAs working to support peer engagement models with groups and clusters of schools. Evidence of shared development work between schools facilitated by one CA.	July 2019	Acting Assistant Director (CSC)	CA deployment focussed on clusters where possible to enable efficiencies through group working	
Performa	QA processes, line management and ance management process and ensure ncy across the organisation	Rationalise processes and paperwork in place to track effectiveness and areas for individual development	August 2019	Acting Assistant Director (CSC)	Performance management targets agreed with staff to focus on 2 corporate areas and third focussed on an area of the business to ensure improvement in service delivery and outcomes for young people. Line management linked to PM and SCAs in specific LAs, equitable spread of line management responsibilities to SCAs	
Adviser a through e effective Ensure re	the quality and consistency of Challenge advice, support and challenge to schools effective line management and appropriate professional learning obust process are in place to ensure all CAs untable for the support they provide to schools	A plan is in place, CAs prioritise attending meetings and training ensuring all schools are benefitting from positive external professional scrutiny and challenge of their performance	September 2019	Acting Assistant Director (CSC)	Programme of professional learning in place to ensure content and knowledge is continually updated as well as skills to be able to facilitate, enable and coach schools.	

Review the allocation of days to CA tasks taking into account, admin time, senior appointments, Estyn preparation/inspections, LA Meetings and direct work with schools. Clarify how long a day or a session is. Consider if a limit on number of schools a CA can work with is appropriate	CAs deployed effectively with improved efficiency. Potential reduction in overall number of CAs. The time allocation model enables line managers to hold CAs to account for their time.	January 2020	Acting Assistant Director (CSC)		
Review termly the working of the peer engagement groups.	Information gathered shows the work of CAs and peers identifying any duplication.	January May July 2020	Acting Assistant Director (CSC)		
Consult within CSC and with LA colleagues on the name for Challenge Advisers and Strategic Advisers. Consider changing the name to an overarching school improvement title.	The name of the school improvement professional in CSC reflects the work carried out and acknowledge the impact strategic advisers have on school improvement work	January 2020	Acting Assistant Director (CSC)		
Review CA Job Description to reflect the needs of the changing role and the commitment to supporting CSC	Expectations of the role are clear and the JD is used to inform PM. Full time core CAs have a strategic role within the organisation.	February 2020	Acting Assistant Director (CSC)	Challenge Adviser job description shared with Directors and Trade Unions	

1.0	Decide the right organisational stru	cture to drive forward the development of the self-	improving syste	m		
1.4	Review and agree proposals on the f	unction and role of the Senior Challenge Adviser				
CSC Lea	ad: Acting Assistant Director	Director Lead: RCT & Lead Director (Merthyr)				
	Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
expectation	all Directors to explore requirements and ons of each LA of the functions of Senior e Advisers	A set of agreed functions and roles across all LAs which documents clearly the clearly the expectation of Directors	September 2019	Acting Assistant Managing Director (CSC)	Options on future roles and functions of senior challenge advisers presented to Directors October 2019	ISOS capacity
	ind revise job descriptions linked to 1.2 in tion with Directors	Job descriptions agreed with staff and Trade Unions	December 2019	Acting Assistant Managing Director (CSC)		
	vith Senior Challenge Team on proposed ents to job descriptions	Job descriptions agreed with staff and Trade Unions	January 2020	Acting Assistant Managing Director (CSC)	Senior Challenge Advisers consulted on revised job descriptions	
	e work profile for each SCA identify additional roles within the Consortium.	SCAs better connected to the wider reform agenda to deliver support. Improved SCA ability to empower Challenge Advisers to connect, broker and signpost schools to the wider support available through the Central South Wales programs	September 2019	Acting Assistant Managing Director (CSC)	Senior Challenge Advisers allocated strategic responsibilities according to service need and skillset	

2.0	Determine the future funding model fe	or the next three years				
2.1	Agree with Members & Chief Executiv	ves / Members a three-year funding model				
	ad: Lead Chief Executive / Acting ng Director	Director Lead: Bridgend				
	Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
	medium term financial plan for consideration of ecutives & Members	Forward budget projections set in advance	January 2020	Service Director – Finance and Improvement Services (RCT)	Medium Term financial plans presented to Joint Committee	
	and amend how funding models are presented a combined budget (rather than core / grant)	Transparency of spending and delegation rates to schools to ensure effective reporting to LAs Schools effectively report against spending by development of online tracking system which all school improvement officers have access to from CSC and LA	Financial year 2020/21 Pilot the use of the tracking system from March 2020	Assistant Business Manager (CSC) Service Director – Finance and Improvement Services (RCT)	Reducing bureaucracy and workload task and finish group established to review streamlining of reporting. Online tool trialled with members of the budget forum – further development required, and feedback incorporated from the reducing workload group.	
	nce at budget forums at least once per year. I by the MD and SMT	Clarity of understanding of the budgets available to CSC and the delegation rates across the region	Dates throughout academic year	Acting Managing Director (CSC)	SMT member attending budget forum meetings	
Possible spread th evidence Analysis	of VfM in respect of performance / inspection s to be considered in Autumn Term	Detailed information regarding the impact of different initiates is shared in a timely manner to inform future planning Stakeholders able to make judgements on the effectiveness of support	March 2020	Acting Managing Director (CSC)		
Chief Ex	ecutives engage in discussions with WG g the flexibility of grants to cover fixed costs of	Improved flexibility of grant funding Greater flexibility over funding envelope	July 2019	Lead Chief Executive	Lead Chief Executives have met with Welsh Government to discuss (July 2019). Ongoing discussions with Acting managing Director and Director of Education (Steve Davies) November 2019. Discussions with Minister in Challenge and Review session 07 <sup>th</sup> November 2019	

<sup>3.0</sup> Step 3: Strengthen the deliv	very arrangements in a number of area	S.			
3.1 Renew and refresh the vision and str	rategy for regional working and re-communicate thi	s extensively to	schools and other	partners	
CSC Lead: Senior Management Team	Director Lead: Lead Director (Merthyr) & Cardiff				
Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
<ul> <li>Attendance by SMT at engagement events to include:</li> <li>Headteacher meetings</li> <li>LA Budget forum</li> <li>Welsh Government briefings (to promote CSC message)</li> <li>Member events</li> <li>Develop and agree a core script for the key messages about the future direction.</li> </ul>	<ul> <li>Re-launched vision and purpose</li> <li>Clarify of the purpose of different groups</li> <li>Consistent delivery of key messages</li> <li>Renewed commitment to regional working</li> </ul> Shared vision delivered by all (including Directors / chief execs / Members	Summer Term 2019 Autumn Term 2019 - ongoing	Acting Managing Director	SMT attendance at Head Teacher Briefings in the summer term supported by Directors and Lead Chief Executive Agreement on shared key messages with Directors Continued senior management team attendance at all local authority headteacher meetings	
Clarify roles and responsibilities and be clear about who does what in the overall system (see 1.2 above)					
Ensure communications channels are clear to all and seek regular feedback Comprehensive communication strategy in place	All heads and schools are clear about the channels they can use to get information from the Consortium and also to feed it back. This includes their Challenge Adviser and Senior Challenge Advisers; their local cluster; and their network or group of local heads and their local Delegate Head or equivalent Consistent set of messages out to the system –agreed at monthly SLT meeting & used as a regular source of	Spring Term 2020 Spring Term 2020 publication	Communications Manager		
Development of publication materials to support attendance at events: Presentation Newsletters Social media presence Video / case study materials Blog	information and intelligence to feed back into the Consortium. All heads and schools are clear about the channels they can use to get information from the Consortium and also to feed it back. Consistent set of messages developed	Ongoing	Communications Manager	Refresh of vision and branding at all events	

Attendance at wider LA meetings				
Attendance at wider LA meetings	Holistic school Improvement and partnership working	Ongoing	Acting Assistant Director	Officer Time

3.0 Decide the right organisational struct	ture to drive forward the development of the self-in	mproving system	n		
3.2 Implement the revised delivery mode	I including the new role of clusters and strengthe	n further school-	to-school working		
CSC Lead: Senior Lead for Curriculum Reform	Director Lead: RCT				
Action(s)	Success Criteria	Deadline Date / milestones	Aspect Lead (s)	Progress & Impact Evidence	Resourcing Commitment
<ul> <li>Implement the revised delivery model</li> <li>Ensure all are clear about the revised delivery model for CSWC including role of clusters</li> <li>Improve the quality and consistency of implementation of current strands like SIGs and Hubs</li> <li>Give careful time and attention to ensure the successful implementation of new role for clusters - consideration of the role of LAs in support of this</li> <li>Re-design the Challenge Adviser model</li> </ul>	Consistency and quality of delivery across each of the aspects of the Central South Wales Challenge Robust quality assurance processes in place (for all aspects of the challenge) Systematic reporting of impact which can be used to effectively inform future planning Effective management of risk	Summer Term 2019	Senior Lead Curriculum Reform (CSC)	<ul> <li>Model revised and implemented summer 2019. Robust process of application and selection for hubs and lead practitioners.</li> <li>Senior Lead presented revised model in CSC staff professional learning sessions and at all Local Authority headteacher meetings, except for Penarth Cluster and RCT Primary HTs.</li> <li>Evaluation strategy developed and implemented for SIGs, Cluster, Hubs using Kirkpatrick model – beyond participation into impact, i.e. learning, behaviours and results.</li> <li>Evaluation strategy for peer engagement developed using appropriate model during autumn 2019.</li> <li>Challenge Adviser involved in Professional Learning signposting and brokerage of Central South Wales Challenge for schools. Collaborative working between Challenge Advisers and Professional Learning teams further strengthening with improved processes and Central South Consortium professional learning opportunities.</li> </ul>	
Strategy developed to ensure all stakeholders understand the revisions to the CSWC Clusters are provided with effective communication regarding the role of the cluster & cluster convenor Identification of training needs of the cluster convenors	Shared understanding of the revised Central South Wales Challenge Model Communication materials available to all schools Training needs analysis undertaken	Autumn Term 2019	Senior Lead Curriculum Reform (CSC)	Senior Lead presented revised model in CSC staff professional learning sessions and at all LA headteacher meetings, with the exception of Penarth Cluster and RC Primary HTs. Also presented at a number of other stakeholders' meetings, e.g. Cardiff scrutiny, Trade Unions, Vale of Glamorgan Governors, etc.	
Identification of the role of the challenge adviser in SIG	Agreed role of the CA in the process			Cluster convenor training Sept 19 attended by 46	

/ Cluster working				clusters and all communications and resources shared with all clusters. 46/56 cluster plans submitted to date. Further cluster convenor training session planned for Spring 20.
Further refine the strategy for supporting schools to implement the new curriculum. Development and implementation of cross-regional PL programme for Curriculum for Wales	Effective school to school support structures are in place engaging pioneers, hubs and clusters All delivery partners have sufficient expertise and capacity Effective engagement with the consultation process by the majority of schools Effective engagement with PL for curriculum reforms by majority of schools	March 2020	Senior Lead Curriculum Reform (CSC)	School to school support embedded within hubs, SIGs and clusters. Regional AOLEs leads appointed from pioneer schools and to also participate in National Networks. Development of regional strategy to fully utilise the expertise and capacity of the pioneers beyond January 2020 is ongoing during autumn 19 for full implementation 2020. Professional Learning pioneers identified to support a minority of SIGs and/or clusters. 78% of school participated in engagements events June 19. 72% school to date are engaging with the hub programmes (2019/20). Cross-regional programme is being developed for Professional Learning for curriculum reforms. Programmes will be written autumn 19-spring 20 and delivered from spring 20 onwards. Require further capacity within the CSC team to deliver and quality assure the CSW Challenge and further develop the cross regional programme of professional learning for the curriculum reforms.

3.0	Decide the right organisational struct							
3.3	Review and revise the governance arrangements							
CSC Le	ead: Acting Assistant Managing Director	Director Le	ad: Bridgend					
	Action(s)		Success Criteria	Deadline Date / milestones	Aspect Lead (s)		Progress & Impact Evidence	Resourcing Commitmen
<b>Strengthen Governance</b> Audit the role and remit of all the groups comprising the governance structure of the Consortium		Strengths and areas for improvement identified of current governance arrangements identified	October 2019		Review of gove roles and remit level currently	ISOS Capacity		
Present options paper to Directors with recommendations for strengthening governance at all levels Undertake workshop with Members facilitated by ISOS on possible		More effective decision-making process established	November 2019 January 2020		Paper presente	ed to Directors November 2019		
governa	ance options			March 2020				
Seek legal advice before any changes are implemented		Governance structure in line with Welsh Government requirements	January 2020					
Strengthen the engagement and understanding of all headteachers on the work of the Consortium		Increased engagement of headteachers in the revised governance structure	Ongoing					
	e the business planning process to ensure shared b. Joint scrutiny of progress and identification/celo actice		Improved engagement with local authorities in the development of the business plan LA priorities explicit within the BP Business Plan consultation is wide ranging and includes all stakeholders. Views and suggestions are incorporated as the BP consultation process develops	Ongoing	Acting Managing Director			
			SLT forward planner identifies opportunity for each operational plan to					

	be systematically scrutinised by peers Progress of the specific LA priorities within the business plan is reviewed at termly local authority performance meetings			
Develop relationships with members	Members have a deeper understanding of the way the Consortium currently works so they can provide more informed challenge and support through JCC	Summer Term	Acting Managing Director with Directors of Education	