
CYNGOR BWRDEISTREF SIROL
RHONDDA CYNON TAF

COUNTY BOROUGH COUNCIL

Bydd cyfarfod o'r CABINET - PARC COFFA YNYSANGHARAD yn cael ei gynnal 
yn  Parc Coffa Ynysangharad, Pontypridd (Pafiliwn Bowlio)

 Dydd Mawrth, 4ydd Rhagfyr, 2018 am 11.00 am

Dolen gyswllt:Emma Wilkins - Uned Busnes Rheoleiddiol a Gweithredol (Rhif ffôn. 
01443 424110)

Caiff Aelodau nad ydyn nhw'n aelodau o'r pwyllgor ac aelodau o'r cyhoedd gyfrannu 
yn y cyfarfod ar faterion y cyfarfod er bydd y cais yn ôl doethineb y Cadeirydd. 
Gofynnwn i chi roi gwybod i erbyn Dydd Gwener, 30 Tachwedd 2018 trwy 
ddefnyddio'r manylion cyswllt uchod, gan gynnwys rhoi gwybod a fyddwch chi'n 
siarad Cymraeg neu Saesneg.

MATERION I'W TRAFOD

1. DATGAN BUDDIANT 
Derbyn datganiadau o fuddiannau personol gan Aelodau, yn unol â gofynion y 
Cod Ymddygiad.

Nodwch:

1. Mae gofyn i Aelodau ddatgan rhif a phwnc yr agendwm mae eu 
buddiant yn ymwneud ag ef a mynegi natur y buddiant personol 
hwnnw; a

2. Lle bo Aelodau'n ymneilltuo o'r cyfarfod o ganlyniad i fuddiant personol 
sy'n rhagfarnu, rhaid iddyn nhw roi gwybod i'r Cadeirydd pan fyddan 
nhw'n gadael.

2. COFNODION 
Derbyn cofnodion y cyfarfod diwethaf a gafodd ei gynnal ar 12 Mehefin, 2018.

(Tudalennau 3 - 6)
3. PARC COFFA YNYSANGHARAD - RHAGLEN PARCIAU I BOBL 

CRONFA DREFTADAETH Y LOTERI 
Derbyn adroddiad Cyfarwyddwr Gwasanaeth Materion Iechyd a 
Diogelwch y Cyhoedd sy'n rhoi diweddariad i Aelodau mewn perthynas â'r 
cynnydd sy wedi'i wneud hyd yn hyn i ddatblygu rhaglen 'Parciau i Bobl' Cronfa 
Dreftadaeth y Loteri ar gyfer Parc Coffa Ynysangharad.

(Tudalennau 7 - 
12)



4. CYFEILLION PARC COFFA YNYSANGHARAD 
Derbyn adroddiad Cyfarwyddwr Gwasanaeth Materion Iechyd a 
Diogelwch y Cyhoedd sy'n rhoi manylion i Aelodau am gynllun Cyfeillion 
Parc Coffa Ynysangharad a'i lwyddiannau.

(Tudalennau 13 - 
16)

5. BUSNES BRYS 
Trafod unrhyw faterion sydd, yn ôl doethineb y Cadeirydd, yn faterion brys yng 
ngoleuni amgylchiadau arbennig.

Cyfarwyddwr Materion Cyfathrebu a Phennaeth Dros Dro’r Gwasanaethau 
Llywodraethol

Cylchrediad:-

Y Cynghorwyr: Y Cynghorydd M Webber (Cadeirydd)
Y Cynghorydd A Crimmings
Y Cynghorydd S Powderhill
Y Cynghorydd L De Vet

Swyddogion:
Mr C Hanagan, Cyfarwyddwr Materion Cyfathrebu a Phennaeth 
Dros Dro’r Gwasanaethau Llywodraethol
Mr P Mee, Cyfarwyddwr Gwasanaeth Materion Iechyd a Diogelwch y 
Cyhoedd 



 

 

 
PWYLLGOR CABINET CYNGOR RHONDDA CYNON TAF 

 CABINET - PARC COFFA YNYSANGHARAD 
Cofnodion o gyfarfod y Cabinet - Parc Coffa Ynysangharad a gynhaliwyd   Dydd Mawrth, 12 
Mehefin 2018 am 12.05 pm ym Council Chamber, The Pavilions, Cambrian Park, Clydach Vale, 

Tonypandy, CF40 2XX. 
 
 

Y Cynghorwyr Bwrdeistref Sirol - Cabinet - Parc Coffa Ynysangharad Aelodau oedd yn 
bresennol:-:- 

 
Y Cynghorydd M Webber (Cadeirydd) 

 
Y Cynghorydd A Crimmings Y Cynghorydd S Powderhill 

Y Cynghorydd J Brencher  
 
 

Swyddogion oedd yn bresennol 
 

Mr C Jones, Cyfarwyddwr y Gwasanaethau Cyfreithiol a Llywodraethol 
Mr D Batten, Pennaeth Materion Hamdden, Parciau a Chefn Gwlad 

Mrs A Virgo, Arweinydd Carfan Prosiect - Cyllid a Gweithredu 
Mrs M Gibbs, Rheolwr Datblygu Cyfleusterau 

Mr P Mortimer,  Rheolwr Cyllid a Gweithredu 
 

 
 Eraill oedd yn bresennol 

Cllr R Bevan 
 

1   CROESO AC YMDDIHEURIADAU  
 

 

 Croesawodd y Cadeirydd yr Aelodau newydd i'r Pwyllgor a chafodd ei nodi bod y 
Cynghorydd S. Evans wedi ymddiheuro am ei habsenoldeb. 
 

 

2   DATGAN BUDDIANT  
 

 

 Yn unol â'r Cod Ymddygiad, doedd dim datganiadau o fuddiant ynglŷn â'r 
agenda. 
 

 

3   Cofnodion  
 

 

 PENDERFYNODD yr Aelodau i gymeradwyo cofnod y cyfarfod a gynhaliwyd ar 
8 Mawrth, 2018 yn gofnod cywir o'r cyfarfod. 
 

 

4   GWAITH AILDDATBLYGU DYFFRYN TAF - PONT DROED ARFAETHEDIG 
PARC COFFA YNYSANGHARAD  
 

 

  
Rhoddodd y Cyfarwyddwr Gwasanaeth, Dylunio Corfforaethol a Chynnal a 
Chadw ddiweddariad ar y gwaith o Ailddatblygu Dyffryn Taf. Cyfeiriodd yn 
benodol at y bont droed arfaethedig yng nghornel gogledd gorllewinol y parc a 
chanol y dref.  Dywedodd y Cyfarwyddwr Gwasanaeth y byddai'r mynediad 
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newydd yn cynnig gwell mynediad i gerddwyr rhwng canol y dref a'r parc a llwybr 
cylchol i gerddwyr rhwng y ddwy ardal allweddol. 
 
Cafodd yr Aelodau eu hysbysu am y datblygiadau ers cyfarfod diwethaf y 
Pwyllgor a dywedodd y Cyfarwyddwr Gwasanaeth am y dull arfaethedig o 
weithredu a'r camau nesaf mewn perthynas â'r datblygiadau a'r parc.  Cafodd yr 
Aelodau eu hysbysu ynghylch dymchwel yr hen floc ystafelloedd newid a thorri 
conwydd sydd wedi gordyfu yn yr ardal honno, fel sy'n cael ei amlinellu yn 
atodiad 1 yr adroddiad. Byddai hyn o gymorth gydag adeiladu'r bont a byddai'n 
gwella ymddangosiad yr ardal a gwneud rhagor o ddefnydd o ben gogleddol y 
parc.  Cafodd yr Aelodau hefyd fanylion am goed eraill yn y parc sy'n debygol o 
angen cael eu torri, fel sy'n cael ei amlinellu yn Atodiad 2 yr adroddiad.  
Diweddodd y Cyfarwyddwr Gwasanaeth ei adroddiad drwy sôn wrth Aelodau am 
gerrig milltir y rhaglen yn y dyfodol. 
 
Diolchodd y Cadeirydd i'r swyddogion am yr adroddiad a gwnaeth sylwadau am 
yr argymhellion. Gofynnodd i gynllun ail-blannu gael ei weithredu er mwyn 
lliniaru colli coed. Atebodd y Cyfarwyddwr Gwasanaeth y byddai'n gweithredu 
hyn. Gwnaeth y Cadeirydd sylwadau am ymholiadau diweddar ar y cyfryngau 
cymdeithasol. Eglurodd na fyddai cyfleusterau parcio ceir yn y parc. 
 
Siaradodd Aelodau eraill y Pwyllgor ar y cynigion. Gofynnodd yr Aelodau os 
byddai'r coed yn y rhodfa goed a'r rhes o Blanwydd Llundain, sy'n nodi ochr 
gogledd gorllewinol y parc, yn cael eu cadw fel nodweddion allweddol o'r parc.  
Cadarnhaodd y Cyfarwyddwr Gwasanaeth nad oedd y coed yma wedi'u 
cynnwys o fewn y coed oedd i gael eu torri. Serch hynny, efallai byddai angen 
torri rhai canghennau er mwyn amddiffyn y coed ac i alluogi mynediad  i 
beiriannau ar gyfer y gwaith adeiladu. 
 
Yn dilyn trafodaethau, cadarnhaodd yr Aelodau eu bod yn hapus i gefnogi'r 
cynigion a PHENDERFYNWYD: 

1. Nodi'r cynnydd diweddar sydd wedi ei wneud ac ardystio'r dull sy'n cael 
ei nodi ym mharagraffau 6.1 i 6.4 yr adroddiad.  

 
 

5   PARC COFFA YNYSANGHARAD - RHAGLEN PARCIAU I BOBL CRONFA 
DREFTADAETH Y LOTERI  
 

 

 Yn dilyn trosolwg byr o'r adroddiad gan Bennaeth Materion Hamdden, Parciau a 
Chefn Gwlad, rhoddodd Reolwr Datblygu Cyfleusterau Hamdden a Pharciau 
ddiweddariad i'r Aelodau ar y cynnydd sydd wedi cael ei wneud hyd yma wrth 
ddatblygu cais Parciau i Bobl Cronfa Dreftadaeth y Loteri ar gyfer Parc Coffa 
Ynysangharad. 
 
Cafodd yr Aelodau eu hatgoffa o'r cais Cam 1 llwyddianus a fyddai'n cefnogi 
paratoi cais Cam 2 a fyddai'n cael ei gyflwyno yn ystod mis Awst 2019.  
Dywedodd y Rheolwr fod elfennau craidd y prosiect yn cynnwys datblygu 
cyfleuster hyfforddi garddwriaethol, adnewyddu'r bandstand a'r ardd isel yn y 
parc, yn ogystal â gwneud gwelliannau i'r ardal o greigiau ffug.  Byddai 
gwelliannau pellach yn cael eu gwneud o ran mynediad a dehongliad ledled y 
parc. 
 
Cyfeiriodd y Swyddog yr Aelodau at adran 5.1 o'r adroddiad sy'n amlinellu'r 
cynnydd sydd wedi cael ei wneud mewn perthynas â datblygu'r cais gan 
gynnwys penodi'r Rheolwr Prosiect ar gyfer y cyfnod datblygu, datblygu cynllun 
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gweithgaredd, gan ganolbwyntio ar gyflwyno gweithgareddau ymgysylltu ar gyfer 
teuluoedd, cyfleoedd gwirfoddoli a datblygu 'Cyfeillion y Grŵp'.  Hefyd, rhoddwyd 
gwybod i'r Aelodau am y cysylltiadau sydd wedi cael eu gwneud gyda Learning 
Curve RhCT ac Ysgol Uwchradd Pontypridd. 
 
Rhoddodd Rheolwr Datblygu Cyfleusterau Hamdden a Pharciau fanylion am 
nifer yr ymwelwyr i'r parc am gyfnod o 12 mis. Dywedodd fod 680,000 o bobl 
wedi defnyddio'r parc rhwng mis Ebrill 2017 a mis Mawrth 2018.  Dywedodd y 
Rheolwr am y manteision posibl o drefnu i'r Aelodau ymweld â'r Parc a'r cyfle i 
gwrdd â'r Bartneriaeth Amgylcheddol i drafod rhaglen Cronfa Dreftadaeth y 
Loteri. 
 
Diolchodd y Cadeirydd i'r swyddog am yr adroddiad a gwnaeth sylwadau ar 
benodiad y Rheolwr Prosiect a phwysigrwydd yr ymgynghoriad. Mae angen 
cynnal yr ymgynghoriad yn ystod misoedd yr haf gyda'r cyhoedd a gyda 
sefydliadau eraill.  Croesawodd y Cadeirydd yr ymweliad arfaethedig. Siaradodd 
hefyd am y manteision y byddai rhaglen Cronfa Dreftadaeth y Loteri yn eu 
cyflwyno i ysgolion a chenedlaethau'r Fwrdeistref Sirol yn y dyfodol gyda 
datblygiad y Cyfleuster Hyfforddi Garddwriaeth. Gofynnodd y Cadeirydd pa 
ddatblygiadau sydd wedi cael eu gweithredu gyda'r ysgolion hyd yn hyn. 
Soniodd y Rheolwr Datblygu Cyfleusterau Hamdden a Pharciau am y gwaith 
cadarnhaol sydd wedi cael ei wneud gydag Ysgol Uwchradd Pontypridd a'r 
posibilrwydd o weithio gydag ysgolion uwchradd eraill yn y dyfodol.  Cafodd yr 
Aelodau eu hysbysu bod ymgais wedi cael ei wneud i ennyn diddordeb ysgolion 
cynradd yn y cyfleuster hefyd. Cafodd manylion hefyd eu rhoi am y cysylltiadau 
gyda Learning Curve. 
 
Gofynnodd yr Aelodau am ddatblygiad Grŵp 'Cyfeillion' a chadarnhaodd 
swyddogion y bydden nhw'n datblygu'r grŵp trwy edrych ar fodelau llwyddiannus 
eraill ar draws yr Awdurdod. 
 
Ar ôl trafod, PENDERFYNODD y Pwyllgor: 
 
 

 
1. Nodi'r cynnydd a wnaed hyd yma a chefnogi'r gwaith prosiect cyfredol er 

mwyn paratoi cais cam 2 'Parciau i Bobl' ar gyfer Parc Coffa 
Ynysangharad i'w gyflwyno yn ystod mis Awst 2019. 
 

2. Bod ymddiriedolwyr y parc yn cwrdd â swyddogion o'r Bartneriaeth 
Amgylcheddol. 

 
 

 
 

Daeth y cyfarfod i ben am 12.35 pm Cllr M Webber 
Cadeirydd. 
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RHONDDA CYNON TAF COUNTY BOROUGH COUNCIL 

 

YNYSANGHARAD WAR MEMORIAL PARK CABINET COMMITTEE 

 

4th DECEMBER 2018  

 

YNYSANGHARAD WAR MEMORIAL PARK – HERITAGE LOTTERY FUND 

(HLF) PARKS FOR PEOPLE PROGRAMME 

 

REPORT OF THE DIRECTOR FOR PUBLIC HEALTH, PROTECTION AND 

COMMUNITIES  

 

Author(s): Julie Edwards (Leisure, Parks and Countryside) / Sarah Mee 
(Regeneration and Planning)  

 

 

1. PURPOSE OF THE REPORT 

 
 The purpose of the report is to:  
 
1.1 Provide an update to the Cabinet Committee on the progress made to 

date in the development of a Heritage Lottery Fund (HLF) Parks for 
People application for Ynysangharad War Memorial Park. 

 
1.2 To gain approval on most recent design proposals in order to progress 

to planning.  

 

 

2. RECOMMENDATIONS 

 
 It is recommended that Cabinet Committee:  
 
2.1 Notes the progress made and supports the ongoing project work in 

preparation of a submission of a Parks for People stage 2 application 
for Ynysangharad War Memorial Park by August 2019. 

 
2.2 Takes into account the programme timescales and takes note of the 

projected increase in costs, of the enhanced design proposals for the 
Horticultural Training Centre and supports progression through to the 
planning application stage.   

 

 

3 REASONS FOR RECOMMENDATIONS 

 
3.1 Since December 2016, the Heritage Lottery Funded project at 

Ynysangharad War Memorial Park has progressed significantly. 
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Discussions with HLF Wales, in the past and most recently (23rd 
November), have been very well received.  

 
3.2 Design proposals have been received and reviewed. Following informal 

discussions and extensive trials, including consultation, support has 
been positive from broader community and stakeholders.   

 
3.3 Acknowledge that additional funding will need to be sourced to ensure 

that the enhanced designs are taken forward.  
  
  

4. BACKGROUND 
 
4.1 Stage 1 application was successful resulting in the Council receiving a 

grant (£208,500) to deliver a development phase that supports the 
preparation of a stage 2 application to be submitted by August 2019. 

 
4.2 Mid way through the development phase and important milestones 

have been achieved:  

 All necessary reports and trials have been carried out resulting 
in amended designs being drawn up by The Environment 
Partnership (TEP) and AJA, sympathetic to the environment and 
tree line.  

 Bluesail have been commissioned to develop a business plan 
for the Horticultural Training Centre. Consultation with key 
stakeholders remains on-going.    

 The Volunteer Programme has enrolled over 50 participants and 
over 1650 hours of volunteering have been given to the park.  

 Establishment of Friends of Ynysangharad War Memorial Park 
group.  

 Engagement activities are on-going and lessons learnt will 
inform phase 2 activity programme. 

 Key relationships have been developed with stakeholders and 
will allow for well-being activities to be offered moving forward.  

 Discussions with Learning and Training providers have been 
positive and as a result, courses will commence in the current 
facilities as a pre-requisite.  

 The planning consultation period will commence 4th December 
for two weeks with a view to submitting to planning in January.  

 
4.2 The stage 2 application is for delivery and requires a minimum of 10% 

match funding for projects in excess of £1 million. There is an 
allowance for this already built into the Parks & Countryside capital 
programme for future years. 

 
4.3 Stage 2 core elements include:  

 Development of a Horticultural Training Facility  
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 Restorative works to the Sunken Garden and Bandstand 

 Creation of woodland play space incorporated in to the mock 
rock outcrop area  

 Delivery of an activity programme  

 Delivery of a training programme  

 Volunteer Programme  

 Staffing costs   
 
 

5 EQUALITY AND DIVERSITY IMPLICATIONS 
 
5.1 There are no equality and diversity implications.  
 
 

6 CONSULTATION  / INVOLVEMENT 

 
7.1 Consultation was conducted in-house by the Consultation Team and 

the Leisure Parks and Countryside Service. The consultation period ran 
from the 2nd July 2018 until 31st August 2018. 

 
6.2 Results of the consultation evidence community support for the 

proposals, over 90% of respondents.  
 
6.3 Consultation on the RIBA Stage 3 design proposals will commence 4th 

December 2018 and will run for 2 weeks.  
 

 

7 FINANCIAL IMPLICATION(S) 

 
7.1 The updated designs have resulted in an increase to the overall costs 

originally set for the project, leaving a shortfall of approximately 
£190,000. Heritage Lottery have confirmed that there is no scope for 
increasing the original grant request that was submitted in stage 1 
approval.  

 
7.2 Alternative funding sources are actively being explored through other 

grants that may available, and it is envisaged that the shortfall could be 
reduced once these are worked through.  

 

 

8 LEGAL IMPLICATIONS OR LEGISLATION CONSIDERED  
 
8.1 The Park is held in trust by Rhondda Cynon Taf County Borough 

Council for the charity of ‘the Ynysangharad War Memorial Park’. 
 
8.2  The conveyance contains a restrictive covenant restricting the use of 

land for the purposes of a public parks and recreation ground for the 
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benefit of the inhabitants of the Pontypridd town and the adjoining 
district. 

 

 

9 LINKS TO THE CORPORATE AND NATIONAL PRIORITIES AND THE 

WELL-BEING OF FUTURE GENERATIONS ACT. 

 
9.1 The offer of introducing learning and well-being opportunities will 

enhance individual’s health and prosperity, leading to more vibrant 
communities.  

 
9.2 Economically, the developments will support the wider town centre 

regeneration; creating a more prosperous Rhondda Cynon Taf for 
future generations.  

 
9.3 Defined horticulture areas will enhance education and promote the 

importance for a more resilient Wales.  
 
9.4 Development of a training centre to improve skills will support current 

staff and apprentices. The proposal will also be extended to other local 
authorities locally and regionally creating pathways to employment, 
unique to any other authority.  

 
9.5 Improving and protecting the heritage of the local park space will 

enhance the visitors experience and promote Ynysangharad War 
Memorial Park as a vibrant attraction. 

 
9.6 Improvements to the overall space will encourage footfall which will 

help to reduce anti-social behaviour and other crimes.   
 
9.7 The children and young people of Rhondda Cynon Taf will benefit from 

a diverse programme of activities that will support them in getting a 
great start in life.  

 
9.8 Overall, Ynysangharad War Memorial Park will provide a diverse offer 

for users ranging from recreational activities through to training 
courses, development through play to cultural offers.  

 
 

101 CONCLUSION 
 
10.1 The Heritage Lottery Fund (HLF) Parks for People work presents the 

Council with the opportunity to enhance the visitors experience and 
further develop Ynysangharad War Memorial Park as a regional tourist 
attraction.  

 
10.2 The proposed enhancements to Ynysangharad War Memorial Park will 

offer the visitor a menu of opportunities that will support sustainability.    
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10.3 The development of a Friends Of Group will further provide an offer to 

local communities, bringing added value and diversity.  
 
10.4 The Training Centre will promote the park locally and regionally, putting 

Ynysangharad War Memorial Park on the map.  
 
10.5  The revised designs will be complimentary to the surroundings and had 

a positive reception from development control.  
  
 

Other Information. 

 

Relevant Scrutiny Committee – Public Service delivery, Communities & 
Prosperity Scrutiny Committee. 
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RHONDDA CYNON TAF COUNTY BOROUGH COUNCIL 

 

YNYSANGHARAD WAR MEMORIAL PARK CABINET COMMITTEE 

 

4th DECEMBER 2018  

 

YNYSANGHARAD WAR MEMORIAL PARK – FRIENDS OF 

YNYSANGHARAD WAR MEMORIAL PARK  

 

REPORT OF THE DIRECTOR FOR PUBLIC HEALTH, PROTECTION AND 

COMMUNITIES  

 

Author(s): Julie Edwards (Leisure, Parks and Countryside)  

 

1. PURPOSE OF THE REPORT 

 
 The purpose of the report is to:  
 
1.1 Receive details of the successful volunteering programme and the 

development of the Friends of Group taken forward within 
Ynysangharad War Memorial Park. 

 

 

2. RECOMMENDATIONS 

 
 It is recommended that the Cabinet Committee:  
 
2.1 Notes the progress made by the volunteers and the establishment of a 

Friends of Group. 
 

 

3 REASONS FOR RECOMMENDATIONS 

 
3.1 Since the commencement of the Development Phase, Stage 1 in April, 

great progress has been made to implement a volunteer programme 
that can be accessed by all within the community of Rhondda Cynon 
Taf.  

 
3.2 Friends of Group established as a direct result of engagement activities 

offered within the park.  
 
  

4. FRIENDS OF YNYSANGHARAD WAR MEMORIAL PARK 
 
4.1 Range of engagement activities offered in order to attract user to the 

park; providing time to discuss and explore interest in a volunteer 
programme.  
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4.2 As well as engagement activities, volunteer programme implemented 

offering a range of activities and learning opportunities to those wishing 
to get involved.  

 
4.3 Friends of group established from the volunteer programme.   
 
4.4 Opportunity for Members to receive further details from volunteers from 

within the programme  
 
 

5 EQUALITY AND DIVERSITY IMPLICATIONS 
 
5.1 There are no equality and diversity implications.  
 
 

6 CONSULTATION  / INVOLVEMENT 

 
6.1 Through the volunteer programme, volunteers are consulted on the 

type of activities they’d like to do. This shapes the programme moving 
forward.  

 
6.2 Friends of Group have delivered very successful workshops that 

allowed for informal consultation to take place with attendees. This will 
inform the wider engagement opportunities.  

 

 

7 FINANCIAL IMPLICATION(S) 

 
7.1  The Friends of Group will be responsible for drawing down funding that 

brings added value to the park and engages community members of all 
ages.   

 

 

8 LEGAL IMPLICATIONS OR LEGISLATION CONSIDERED  
 
8.1 None at present.   
 

 

9 LINKS TO THE CORPORATE AND NATIONAL PRIORITIES AND THE 

WELL-BEING OF FUTURE GENERATIONS ACT. 

 
9.1 The delivery of a volunteer programme brings many benefits to 

participants. It both improves their well-being but also develops 
transferable skills.  Having a positive impact will support prosperity.   
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9.2 A menu of bio diverse and horticultural activities will create a more 
resilient community and one that appreciates what is available within 
the park environment.  

 
9.3 The Friends of Group have the ability to draw down additional funding 

and offer a range of activities to community members which are 
complimentary to what the Council is able to offer.    

 
 

10 CONCLUSION 
 
10.1 The Volunteer programme enhances the visitors experience and further 

develops Ynysangharad War Memorial Park as a place for people to 
come to support well-being.  

 
10.2 The development of a Friends Of Group will further provide an offer to 

local communities, bringing added value and diversity.  
 
10.3 The bottom up approach to developing the volunteer programme and 

Friends of Group will help to ensure sustainability.  
 
 

 

Other information. 

 

Relevant Scrutiny Committee –Public Service Delivery, Communities & 
Prosperity Scrutiny Committee 
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